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1 3 MAR 1972
MEMORANDUM FOR: Director of Logistics
THROUGH : Chief, Real Estate and Construction Division, OL
SUBJECT : Installation of a Rear Projection Sereen Room: - DCI

Conference Room

1. Pursuant to your request, a study has been conducted of several
alternatives using a portion of the rooms adjacent to the south end of the
DCI Conference Room for construction of a proposed rear projection screen
room.

2. ‘Three alternative options are feasible with regard to the design and
construction of the proposed room. Options I and I, which use 5 foot screens,
permit the use of only single~image projection, while Option Il with a 10
foot screen allows projection of two images stmultaneously. In all options
the screen, when not in use, could be concealed by a vertically sliding chart
or map display panel. Options I and If could also be concealed by hinged panels
finished to match existing adjacent wood finighes if so desired. Options II and
1] use the same room configuration but have different screen sizes; therefore,
it would eppear that Options I and III only should be considered.

3. In general, the implementation of all options will involve the partic-
ipation of a private contractor and of in-house group forces. Work to be
accomplished by the contractor would include the removal and modification of
wood paneling and installation of a rigid rear view projection screen. The
removal and installation of walls, the relocation of the Conference Room door,
relocation of existing telephone panels, and the modification of power, lighting,
and air distribution systems would be accomplished by in-house group forces.

4. It ls anticipated that the private contractor can perform his portion of

the work in one week following preparatory work by in-house group forces.
Work to be performed by in-house group forces both internal and externsal to
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SUBJECT: Installation of a Rear Projection Screen Room - DCI Conference Room

the DCI Conference Room may be accomplished in two to three weeks. The
use of the Conference Room during this pertod, although posaible, may be
inconvenient for the Director. In view of the expected noige and disruption
of the construction activity, our design and cost proposals consider all in-
house work to be accomplished after normal working hours.

3. Costs presented in this study are based upon current construction
cost estimating data and are intended to be used for general budgetary purposes.,

STATINTL

uty
Real Estate and Construction Division, OL

4 Atta:
Att 1: Explanation of Options
Att 2: Cost Breakdowns of Each Option
Att 3: Cost Breakdown of Door Modification
Att 4; Conference/Projection Room Space Ratjo

Approved For Release 2001/11/01 : CIARDP76-00409R000100050012-6




